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$295,248.22

Amount
$293,943.00
$404.66
$107.12
$793.44
$295,248.22

$205,248.22

CIC#: 99EPA  EPASUPERFUND PROGRAM VOUCHER FOR TRANSFERS : Accounts Of
Billed Date: 01-Sep-2015 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) .
Customer Order Number:DW96958694 Mission Assignment No: *
UNIMATIC MANUFACTURING 448170 BZ893 *
EPA 734 *
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. «
’ 27074777 *
Partial#12 03-Aug—2015 Thru 01-Sep-2015 dok Kk ok Kk Kk Kk ok Kk k Kk Kk Kk Kk Kk ok ok Kk Kk Kk Kk Kk K * Kk Kk
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
068 068 X 8145.0000 2014 00 0000 000000 0000 00000 68010015 $295,248.22 096 NAX 3122.0000 G5 08 2416 868 012694 96231
Line item Moa Description Eaid No
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
1 INHOUSE - LABOR LABOR
Subtotal:
Total Billed Amount:
CORPS CERTIFICATION

“| CERTIFY THAT THE AZCVE ARTICLES WERE DELIVERED AXD OR
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT YO THE BEST OF MY KNOWLEDGE. AND
SHOU._D BE PAID AND CHARGED TO THE APPROPRIATICH(S) OR

Payment Due Date: 01-Oct-2015

Less Partial Amount Paid:
Pay This Amount:

$0.00
$295,248.22

FUN INDICATED.” /
1 VS e A///ym
JSIGNATURE
W ha /7, Yiian
Funds Authorized: $1,332,864.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $525,762.62 I certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $230,514.40 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount: $205,248.22 payment requested is approved and should be paid as indicated.
Total Flux Billed: 0.00 OO
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer 350931

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080

cobilnonit.907 v2.1.4
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KANSAS CITY DISTRICT
UNIMATIC MANUFACTURING NJ
TA Number: DW96958694

MONTHLY REPORT FOR AUGUST 2015

PROGRESS REPORT

Page: 167
Date: 01-SEP-2015
Time: 12:29:26

STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized:

Less Total Expenditures: {—)
Less Undelivered Orders: {(—)
Less Commitments: (-)

Funds Available Balance:

Revised Reimbursable ’ Direct Fund Cite

(096X3122)

$1,332,864.00 $0.00
$525,762.62 $0.00
$706,140.00 $0.00
$2,528.79 $0.00
$98,432.59 $0.00

IA Totals
(096X3122)

$1,332,864.

$525,762.
$706,140.
$2,528.

00

62

79

$98,432.

59

BILLING ACTIVITY (096X3122):

Bill Number: 27074777

Total Billed to Date:

DIRECT FUND CITE PAYMENTS:

Total Expended to Date:

Funds Expended During Report Period:

Funds Expended During Report Period:

$295,248.22
$525,762.62

$0.00
$0.00

FCR OFFICIAL USE ONLY (FQUO)
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99EPA Date: 01-SEP-2015
Time: 12:29:26

PROGRESS REPORT
KANSAS CITY DISTRICT
UNIMATIC MANUFACTURING NJ
IA Number: DW96958694

Bill Number: 27074777
Bill Inveice Date: 01-SEP-2015

Monthly Billing Amount (096X3122): $295,248.22
Monthly Direct Fund Cite Contract Cost(068X8145): $0.00

Costs for Prior Month's Project Costs
Budget Categories Current Month Summary to Date
a Personnel $495.89 $23,315.22 $23,811.11
b Fringe Benefits $297.55 $13,722.67 $14,020.22
¢ Travel $0.00 $2,889.48 $2,889.48
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $293,943.00 $167,417.00 $461,360.00
g Construction $0.00 $0.00 $0.00
h Other $0.00 $0.00 $0.00
i Total Direct Charges $294,736.44 $207,344.37 $502,080.81
j Total Indirect Charges $511.78 $23,170.03 $23,681.81
k TOTAL $295,248.22 $230,514.40 $525,762.62
LABOR BREAKOUT FOR MONTH:
Individual Location Function Hours Labor Amount
AMY DARPINIAN KANSAS CITY DISTRICT CHEMIST 6.50 $748.22 u///
JOSHUA RYA BOECKMANN KANSAS CITY DISTRICT PROJECT SCHEDULER 3.00 $283.30
PAUL D SPECKIN KANSAS CITY DISTRICT LEAD CIVIL ENGINEER 2.00 $273.70
TOTAL LABOR: 11.50 '$1,305.22

FOR OFFICIAL USE ONLY (FOUO)



Unimatic Superfund Site RI FS: Progress Report for EPA Region Il

Site: Unimatic Manufacturing Corp — Phase: | Remedial Investigation/Feasibility Study
NJD002164796
Bill No.: | 27074777 #12 JJA No.: DW96958694 (P2-448170) | IAG Expiration Date: | 31 December 2020
Reporting From: To: EPA RPM: USACE PM:
Period: 03 Aug 2015 01 Sep 2015 Trevor Anderson Amy Darpinian
Work Performed
Narrative Initiate project work, management resources and schedule.
Meetings Project progress conf call with EPA and CDM held monthly.
Key ¢  Mobilize and complete roughly half'the field work
Milestones ¢  Field work complete and demobilization completed.
Completed ¢ Recollect and ship groundwater samples that were stored at DESA.
e  Hazardous Material Building Survey: July 29
Projected Work
Narrative ¢ Evaluate cost of field work to ensure adequate funds available for CDM Smith’s contract.
Meetings ¢ Next project progress conf call on July §
¢ Field program update July 1
Key e Data expected end of September.
Milestones s  Receive Surveyor report.
Projected » Receive Hazardous material building survey report.
o IDW removal from site.
o Sept 15: Congressman visit to site.
o Initiate validation of SVOC data.
Issues
e GREEN
e YELLOW. Project schedule will be very compressed to meet a ROD in September 2016,
e GREEN

o  Adequate funds available for in house team work.

Obligations Plan (FY15 and FY16)

Planned Date Actual Date Notes
Contract
W912DQ-11-D-3004 $400,000 | Nov2014 $467,500 | 22Dec2014 | Funds rec’d.
(CDM Smith)
W912DQ-11-D-3004 $500,000 Mar 2015 $700,000 17 Jun 2015 | Additional funds for RI field work.
W912DQ-11-D-3004 $50,000 Jan 2016
Additional funds for FS completion.
Scope of Work Summary

The USACE KCD shall oversee the contractor’s RI, HHRA, BERA, and FS for the Unimatic Superfund Site.
Project Development Team

Name Responsibility Name Responsibility
Amy Darpinian Project Manager Paul Speckin Engineer
Jacqy Frazier Chemist Molly Boughan Geologist
W W September 17, 2015
Amy Darpinian, Project Manager Date
816-389-3897

10F1
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Unimatic Superfund Site RI FS
DW96958694; ; P2: 448170

Funds Availability
_ FY15 Q2 FY15 Q3 FY15 Q4
Bill # 5 | 6 | 7 8 9 | 10 1 | 12
Item Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Totals
Travel Expenses 387.45 1,907.12 2,889.48
Other: Reproduction Services -
Departmental Overhead 484.56 1,401.72 2,552.20 1,442.67 1,688.03 3,158.87 1,767.14 404.66 18,571.96
Administrative Overhead 136.28 394.22 717.81 405.75 446.81 836.15 467.74 107.12 5,109.85
Labor 1,009.50 2,920.24 5,317.08 3,005.58 3,309.87 6,193.84 3,464.93 793.44 37,828.33
Other COE ] -
COE Subtotal 1,630.34 4,716.18 8,587.08 4,854.00 5,444.71 10,576.31 7,606.93 1,305.22
COE Cumulative 21,309.18 26,025.36 34,612.45 39,466.45 44.911.16 55,487.47 63,094.40 64,399.62 64,399.62
Contract (CDM $467,500) 30,211.00 41,925.00 28,201.00 25,219.00 41,861.00 293,943.00
Contract Cumulative 30,211.00 72,136.00 100,337.00 125,556.00 167,417.00 461,360.00 461,360.00
Total This Period: 1,630 4,716 38,798 46,779 33,646 35,795 49,468 295,248
Cummulative Total: 21,309.18 26,025.36 64,823.45 111,602.45 145,248.16 181,043.47 230,511.40 525,759.62 590,159.24
Funding Received : 700,000.00 1,332,864.00
Cumulative Funding Received 632,864.00 632,864.00 632,864.00 632,864.00 632,864.00 | 1,332,864.00 | 1,332,864.00 | 1,332,864.00
Remaining To Bill 1,311,554.82 | 1,306,838.64 | 1,268,040.55| 1,221,261.55| 1,187,615.84 | 1,151,820.53 | 1,102,352.60 807,104.38
$1,400,000 i
$1,200,000
$1,000,000
@yf === COE Cumulative
$800,000
) e=ffl==Contractor Cumulative
$600,000 e =le ‘ Funding Received
$400,000 / =3=Total Spent
$200,000 ﬁ: /:—./
%0 _M : E m— , . 4 : S ‘
Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15

Unimatic RIFS cost frack.xlsx




PROGRESS REPORT

Site Name: Unimatic Manufacturing Corporation Superfund Site
Project: Remedial Investigation/Feasibility Study

Prepared by: Thomas Mathew

Representing: CDM Federal Programs Corporation (CDM Smith)
Date: September 15, 2015

Reporting Period:  August 2015

1. Progress Made this Reporting Period - CDM Smith performed the following activities
during this period: :

Work Order 1 - Project Administration

® CDM Smith performed routine project management activities.

®  Monthly project status meeting with USACE and EPA was held on August 6, 2015. The
discussion was summarized in the meeting minutes submitted on August 17, 2015. The
next project status call is scheduled for September 10, 2015.

Work Order 2 - RI/FS Planning Activities
®  No Activity

Work Order 3 - Community Involvement

® CDM Smith will assist EPA in developing a poster for the Congressman’s site visit
scheduled for September 16, 2015

Work Order 4 - Remedial Investigation

m  CDM Smith is receiving PCB data from RSCC. The complete PCB data set are expected
by the first week of September 2015

m  Seacoast Environmental has received the data for the IDW sampling. CDM Smith will
complete the off-site rule form once the PCB concrete data has been received. The off-site
rule form is expected to be submitted to EPA for review and approval the first week of
September 2015

m  CDM Smith is expecting the draft topographic/GPR survey report from the
subcontractor in early September 2015 .

m  CDM Smith is expecting the draft hazardous building survey report from the
subcontractor in mid-September 2015

m  CDM Smith completed the SLERA site recon on August 12, 2015

Work Order 5 - Feasibility Study.
m  No activity

Work Order 6 - Post RI/FS Support
®  Not Awarded

Work Order 8 - Fee



Unimatic Manufacturing Corporation Superfund Site
August 2015 Monthly Report
Page 2

2.

3.

Anticipated Problems and Recommended Solutions - None
Problems Resolved - None
Deliverables Submitted

Work Order Title
WO1 July Monthly Report

Upcoming Events/Activities Planned

®  Continue project management activities

®  Review hazardous building survey report

®  TFinalize ground penetrating radar survey report

® Continue data upload as they are received from DESA
®  Submit off-site rule form for IDW disposal

® Tabulate PCB data

Key Staffing Changes - None.

Percentage Complete - See attached table.

Date
8/15/15
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